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PROJECTS (Provide status/update for top 3-5 projects in respective mode) 

 P-5705B Charlotte Gateway Station 
o The contract for Trade Street median has been executed. Construction is anticipated to start the week of March 19. 

Rail Division Construction and the contractor are coordinating with CDOT on traffic modifications/lane closures.  
o Construction and maintenance agreements between NCDOT, Norfolk Southern, and the City of Charlotte are in 

process of execution. Supplemental contracts for the full design of the iconic canopy (cable stayed) has been 
authorized to proceed. The designer (HNTB) has been given instructions to hold design at the 30% level pending 
approval from City and NCDOT to continue to canopy design completion.  

 U-4447 Blue Ridge Road 
o The Rail Division is the recipient of a TIGER grant by FHWA for $19.9 Million. Once the official award and 

cooperative agreement are received, Rail staff will begin the setup of the grant and the required paperwork.  

 P-4900 Pembroke Connection 
o Coordination continues between NCDOT Rail, NCDOT Communications, and CSX communications staff to discuss 

details of a press release and event marking completion of the new 2.4-mile long connector. NCDOT 
Communications has recommended and we are proceeding with a combined event marking the ground breaking 
for the UNC Pembroke Gateway roadway project in addition to marking completion of the Connector.  

 DC to Richmond SE High Speed Rail 
o Staff continued coordination with Virginia DRPT on their DC2RVA (Washington, DC to Richmond, VA) Service 

Development Plan (SDP). DRPT’s consultant team had previously developed train schedules for the Southeast 
Corridor 2030 design that conflicted with the Raleigh to Richmond FEIS schedules and created undesirable 
departure times from Charlotte and Raleigh. DRPT’s team offered new schedules that addressed the Rail 
Division’s issues and all parties gave verbal consent to the plan. Amtrak and CSX would have to approve the SDP 
results in the future. 

 P-5704 Stouts Siding 

o Schedule has been revised to LET in early 2019 due to CSX not including their funding portion in their 201 8 
budget. All construction plans are to be in complete shape in the next several weeks. CSX has not yet confirmed if 
project will be in their 2019 budget. This project is on the QCE (Wilmington-Charlotte) route. 

 

BUDGET UPDATES (Provide budget reporting pertinent to respective mode) 
 
 
 

 

ANNOUNCEMENTS 
 (Share updates on announcements/upcoming events in respective mode) 
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UPCOMING 

 
  



 

MULTI MODAL COMMITTEE  
          RAIL DIVISION REPORT 

          SUBMITTED BY: CHARLES EDWARDS 
 

April 4, 2018 
 

 
 

MEETINGS ATTENDED (List any key meetings attended this month) 

 P-5713 Hilltop Road Grade Separation - Greensboro 

o A Local Officials meeting, and Public Meeting have been scheduled for the Hilltop Road Grade Separation project 
TIP P-5713. The meetings are scheduled for March 22, from 2:00 pm – 3:00 pm, and 4:00 pm – 7:00 pm 
respectively. This will be the first public meeting on this project and will be held at the Korean United Methodist 
Church at 2504 Woodlyn Way, Greensboro. 
 

 
 

CLOSING THOUGHTS 
 

 N/A 
 

 


